
Summary of Work under Task 2 of Columbia/Snake Mainstem TMDL Contract 

 

Overview 

This is a brief summary of work conducted by Ross & Associates Environmental Consulting, 

Ltd., under Task 2 of the Revised Statement of Work dated November 18, 2005 for the 

Columbia/Snake Mainstem TMDL Contract, 2Y-0314-NTSA.  Task 1 was completed earlier.  

The work summarized here occurred during July through December 2005.   More detail about 

specific activities conducted is contained in monthly progress reports submitted to the EPA 

project officer, Mary Lou Soscia. 

 

Meetings 

Ross & Associates planned, prepared for, and facilitated three meetings of the State/EPA Use 

Attainability Analysis (UAA) workgroup, consisting of representatives of Idaho, Oregon, 

Washington, and EPA. Meetings were held August 23, October 11, and December 7. 

 

In addition, we planned, prepared for, and facilitated the October 25 Mid-Columbia Toxics 

Reduction meeting, held in Pendleton Oregon, which included participants from a variety of 

organizations.  We also assisted with the follow up planning activities that emerged from this 

meeting. 

 

Meeting Summaries 

Ross & Associates prepared draft and final meeting summaries for these four meetings, 

reflecting the discussion and agreements developed at the meetings. These summaries are 

attached.  

 

Revision to Preliminary Draft TMDL 

The effort to revise the Preliminary Draft of the Columbia/Snake Mainstem TMDL is on hold 

pending discussion and resolution of related issues (such as how UAAs could or should affect 

the TMDL process) and development of additional information (such as how to deal with toxic 

contamination in the River).  The information contained in the attached meeting summaries is 

available to be used in the development of the TMDL at such time as EPA, and other involved 

entities, determine that it is appropriate to resume that work on the TMDL documentation and 

implementation.  


